MD 550 (Woodsboro Road)

Israel Creek Bridge Replacement
Project Construction Update

November 2013

This bridge replacement project is being completed in two phases, with crews
demolishing and reconstructing first one half, then the other half of the bridge.
Traftic on MD 550 is reduced to a single lane, with a temporary traffic signal to
alternate traffic directions.

Current Progress:

Crews have demolished the 1. Crews have installed a temporary stream diversion in Israel Creek (pictured at

Phase I portion of the lower left) to allow construction of the foundation for the replacement bridge.
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down and don't follow Project completion is anticipated in late spring 2014.
too closely.
Please drive carefully . .. . .
through our work On behalf of the Maryland State Highway Administration, I would like to thank
zone and beyond. you for your cooperation and patience. Please drive with caution through our
work zone.
James Miller

Construction Project Engineer

Maryland State Highway Administration

Crews are using a stream
diversion in Israel Creek
while constructing the
foundation for the
replacement bridge.




